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Message from the Chief ExecuƟve Officer 
 
 
 
 
 

Major General Richard Wilson AO (Ret’d) 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
 
Dear Major General Wilson  
 
It  is with  pleasure  that  I  present  the  February  2015 Monthly  Report  –  the  48th  report  to  the  Board  of  the Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural 
disasters  which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and 
coordinaƟng the Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a 
focus on working with our State and  local government partners to deliver best pracƟce expenditure of public reconstrucƟon 
funds. Since  its establishment,  the  role of  the Authority has subsequently been extended  to cover historical and conƟnuing 
disaster events in Queensland.  

The  January  report provides an update on  the progress of  recovery. Following  the passing of  the Ɵmeframe  for delivery of 
much of the reconstrucƟon works arising from the 2011 and 2012 events, the Authority is currently focused on closing out the 
massive volume of works completed up to 30 June 2014 for acquiƩal to the Commonwealth. The majority of these works have 
now passed  through  the Authority’s close out processes and are currently subject  to audit review ahead of acquiƩal  to  the 
Commonwealth  in mid‐2015. Concurrently,  the Authority  is also acƟvely managing delivery of  the considerable program of 
works  remaining  from  Tropical  Cyclone  Oswald  and  other  events  of  2013  and  2014  through  the  damage  assessment, 
submission preparaƟon and approval and delivery phases.  

The Authority also remains prepared to respond should disaster strike in the current ‘disaster season’.  

Inclusive of  these  tasks,  the Authority  is managing a total program of works  for events  from 2009  through  to 2014 with an 
esƟmated total cost of $13.33 billion.  As at 2 February 2015: 

 an addiƟonal $79 million in submissions have been received by the Authority since last month  

 an addiƟonal $192 million has been processed by the Authority since last month 

 a cumulaƟve value of $12.52 billion of the $13.33 billion works program (2009 to 2014) has been reported to the 

Authority as being in progress or delivered by delivery agents as at 31 December 2014. 

The February report provides a review of the disaster recovery and reconstrucƟon efforts during 2014 ‐ the year saw the State 
impacted  by  10  separate  events;  the  passing  of  a  key  milestone  marking  compleƟon  of  much  of  the  works  from  the 
devastaƟng floods  and  cyclones of 2011  and 2012, delivery of more  than 100 beƩerment projects  and progression of  the 
acquiƩal of works  to  the Commonwealth.   The    report also provides updates on  the progress of  the significant program of 
works sƟll underway and highlights the recent compleƟon of the Linkes Road beƩerment project in Banana Shire Council. 

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 
 

 

 

 

 

 

 

 

 

Frankie Carroll 
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Queensland has been struck by a series of unprecedented natural disasters in recent years. Between November 2010 and April 2011, 

extensive flooding caused by periods of extremely heavy  rainfall, destrucƟon caused by a number of storm cells  including Cyclones 

Tasha, Anthony and Severe Tropical Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as 

disaster affected. 

On 21 February 2011 in response to the 2011 disaster events, the Queensland Government established the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical and conƟnuing disaster events in Queensland. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2013,  2014  and  2015  disaster  event  periods.  The  Queensland  ReconstrucƟon  Authority  Amendment  Bill  2013  was  passed  on 

14 February 2013 to expand the jurisdicƟon of the Authority to include the 2013 events.  

 

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communi es and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald in 2013 and Severe Tropical Cyclone Ita in 2014. Most recently, the Severe 

Tropical Cyclone  Ita Recovery Plan  (Recovery Plan), provides  strategic guidance  for  the  coordinaƟon and management of  recovery, 

reconstrucƟon and community resilience acƟviƟes undertaken across the State aŌer the flood and damage impacts of Severe Tropical 

Cyclone Ita.  

 

1.3 Timing   

The Authority’s prioriƟes are currently progressing the acquiƩal of the massive program of works from the 2011, 2012, 2013 and 2014 

disaster periods completed prior to 30 June 2014. These works include a significant body of reconstrucƟon works from the 2011 and 

2012 disaster periods and other  reconstrucƟon and  recovery works  from  the 2013 and 2014 periods completed by  that date.   The 

majority of these works have now passed through the Authority’s close out processes and the Authority is currently working with the 

QAO to progress its audit of the draŌ claim prior to acquiƩal of the works via lodgement of a final audited claim to the Commonwealth 

in mid‐2015.  

The Authority is also assisƟng delivery agents prepare outstanding submissions from the 2014 events, and monitoring of the remaining 

2012, 2013 and 2014 programs into, and through, the project delivery phase as soon as pracƟcable.   

With the recent acƟvaƟon of 2015 events, the Authority is also liaising with relevant delivery agents to assist with damage assessments 

and submission preparaƟon, and remains prepared to respond should addiƟonal disasters strike in the current ‘disaster season’.  

1.0 IntroducƟon 
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  2.3  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period under the Queensland Disaster 
Assistance Framework. 

This report includes references to event periods described as follows: 

 2015 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2015 

 2014 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2014 

 2013 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2013, 
including Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2012 

 2011 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2011, 
including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011) 

 2009‐2010 events: AcƟvated disaster events managed by the Authority which occurred prior to 30 June 2010 

 Combined Program: relates to all the acƟvated disaster event programs managed by the Authority. 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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2.0 Disaster Assistance 

2.2 Disaster assistance by event period  

The maps below show the LGAs acƟvated for relief measures under NDRRA for each event period managed by the Authority under the 
Queensland Disaster Assistance Framework. 

Map 1 ‐ LGAs disaster acƟvated under NDRRA for 2011 events   Map 2 ‐ LGAs disaster acƟvated under NDRRA for 2012 events  

Map 3 ‐ LGAs disaster acƟvated under NDRRA for 2013 events   Map 4 ‐ LGAs disaster acƟvated under NDRRA for 2014 events  

*  Refer Appendix A for glossary of LGA abbreviations 

To date, Brisbane City Council, Banana Shire Council and Maranoa Regional Council have been acƟvated for relief measures for 2015 
events. 
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2.3 Events managed by the Authority 

 2011 events: 

 Queensland Flooding and Tropical Cyclones Tasha and 

Anthony, November 2010 to February 2011* 

 Severe Tropical Cyclone Yasi on 2 February 2011* 

 Queensland Monsoonal Flooding Event, 8 February 2011* 

 South West Flooding, April 2011* 

2012 events: 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, October 2011 * 

 Southern Queensland Flooding, November to December 2011* 

 South East Queensland Heavy Rainfall and flooding,  

23‐ 26 January 2012 * 

 Western Queensland Tropical Low, January ‐ February 2012 * 

 Far Northern Queensland Tropical Low, 3‐4 February 2012 * 

 North Coast Queensland Storms and flooding and East Coast 

Hybrid Low, 24 February ‐ 7 March 2012 * 

2007‐2010 events managed by the Authority: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 South West Queensland storms and flooding,  

23‐30 November 2007 

 Central Western Queensland storms and flooding,  

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 

‐ 7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February March 2008 

 South West Queensland flooding, June 2008 

 Queensland storms and associated flooding, 

16‐22 November 2008 

 Queensland Monsoonal flooding and Tropical Cyclone 

CharloƩe and Ellie, January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 Queensland Monsoonal Flooding and Tropical Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 South West Queensland Low and Associated Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 2013 events: 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ December 2012 

 Tropical Cyclone Oswald and Associated Rainfall & Flooding, 21‐29 

January 2013 * 

 Longreach Flood, 18 February 2013 # 

 Central & Southern Queensland Low, 25 February ‐ 5 March 2013 # 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland. The 
Authority currently manages and coordinates the infrastructure reconstrucƟon and recovery for 28 disaster events acƟvated for NDRRA 
relief measures since the Authority’s establishment in February 2011 and the remaining program of works for an addiƟonal 16 disaster 
events which occurred prior to the Authority’s establishment.   

 

*  Events covered under the National Partnership Agreement for Natural Disaster Recovery and Reconstruction (NPA) between the State and Commonwealth   
     Government signed 8 February 2013 (NPA Events).  
# Pending agreement to extend the NPA to include two additional 2013 events ‐ Longreach Floods, 18 February 2013 and Central and Southern Queensland Low, 25 Feb‐

ruary ‐ 5 March 2013. 

The maps on the preceding page show the LGAs acƟvated for relief measures under NDRRA for each event period managed by the Au‐
thority under the Queensland Disaster Assistance Framework. 

 2014 events: 

 Tropical Cyclone Ita & Associated Rainfall & Flooding, 11‐14 April 

2014 

 Tropical Cyclone Gillian ‐ 10 to 11 March 2014 

 Central Coast & Southern Queensland Trough, 26‐30 March 2014 

 Central & Western Queensland Flooding & Rainfall, 18‐28 

February 2014 

 North East Queensland Monsoonal Rainfall & Flooding ‐ 7 to 9 

February 2014 

 Tropical Cyclone Fletcher, commencing 2 February 2014 

 Far North Queensland Peninsula Flooding (27‐31 January 2014)  

 Tropical Cyclone Dylan, 31 January 2014 

 North Stradbroke Island Fires, commencing 29 December 2013 

 2012 events (conƟnued): 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 * 

 East Coast Low, 22 March 2012 * 

 2015 events: 

 Central Queensland Heavy Rainfall & Flooding, 8‐14 December 

2014  

 Brisbane Severe Thunderstorm, 27 November 2014 
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 2.4 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 

other  relief measures  to  alleviate  distress  due  to  the  impact  of  Tropical  Cyclone Oswald  and  the  2011  events.  The measures  are 

summarised below: 

2.4.1 BeƩerment fund  

On  8  February  2013,  the  Queensland  Government  signed  the  National  Partnership  Agreement  (NPA)  with  the  Commonwealth 

Government which  recognised  the need  for  a more  streamlined  process  for  the  approval  of Betterment  funding.  The Queensland 

Government  announced  a  $40  million  commitment  to  Betterment  funding  which  will  match  the  Commonwealth  Government 

contribution, resulting in the establishment of the $80 million Betterment Fund. 

In August 2013, the Betterment  fund was extended beyond  its original coverage of LGAs declared  for NDRRA assistance  for Tropical 

Cyclone Oswald to also cover LGAs declared for the two additional disaster events that occurred through to June 2013 (Longreach Flood 

(18 February 2013) and Central and Southern Queensland Low (25 February to 5 March 2013)). The Betterment fund is available for the 

restoration or replacement of essential public assets to a more disaster resilient standard than their pre‐disaster standard. The intent of 

betterment  is to  increase  the resilience of communities to natural disasters, while at  the same time reducing  future expenditure on 

asset restoration, reducing incidents, injuries and fatalities and improving asset utility during and after disaster events. 

Where a damaged asset  is approved as a betterment project,  the normal cost of  restoring or  replacing  the asset  to  its pre‐disaster 

standard will continue to be funded under Category B of NDRRA assistance and the  incremental cost to  ‘better’ the asset to a more 

disaster‐resilient standard will be financed from the Betterment fund. The status of the Betterment fund is set out in Section 3.7 of this 

report. 

2.4.2 Other assistance measures  

Tropical Cyclone Oswald 

 Community Recovery Package  ‐ $5 million  ‐ Funding  for community development officers  in  the hardest hit communities of 

Bundaberg and North Burnett,  support  for mental health  services and a  flexible  fund  that assists communities  to  implement 

engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 

worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 

that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 

recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 

applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 

category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 

conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 

producers to assist in the recovery of local economies following the disaster. 

 Other measures ‐ $4.9 million to fund dredging works to restore Bundaberg Port to its pre‐2013 flood clearance depths; and 

$900,000 to assist Bundaberg Regional Council meet the cost of recovery works for community parks and gardens. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 

their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 

the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 

$50 million to contribute to regional and remote councils employing people to perform important clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 

and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 

the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 

$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial, which enables councils to deliver 

restoration works with their own workforce on condition that they provide evidence of savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Program Status 

3.1 Recent developments 

The Ɵmeframe for councils and state agencies to complete much of the works from the devastaƟng floods and cyclones of early 2011 
and the series of events which  impacted the state  in the summer of 2011‐12 passed on 30 June 2014 and the Authority  is currently 
undertaking the considerable task to close out and acquit the massive volume of works completed prior to 30 June 2014 on the 2011, 
2012, 2013 and 2014 events for acquiƩal in the 2013‐14 Commonwealth Claim. The majority of these works have now passed through 
the Authority’s close out processes and the Authority is currently working with the QAO to progress its audit of the draŌ claim prior to 
acquiƩal of the works via lodgement of a final audited claim to the Commonwealth in mid‐2015.  

Whilst the delivery phase of much of the 2011 and 2012 event programs has now passed, the Authority’s focus on delivery remains as 
there is sƟll a significant program of works from Tropical Cyclone Oswald and other events of 2013 and 2014 to manage through the 
damage assessment, submission preparaƟon and approval and delivery phases. 

The Authority also remains prepared to respond should disaster strike  in the current  ‘disaster season’. Since the  last report, the first 
2015  events  have  been  acƟvated  ‐  Central  Queensland  Heavy  Rainfall  &  Flooding,  8‐14  December  2014  and  Brisbane  Severe 
Thunderstorm, 27 November 2014. 

3.2 Combined program status 

Following the September 2014 NDRRA esƟmates review process, the esƟmated program of works for all events acƟvely managed by 

the Authority (2009 to 2014) is $13.33 billion. 

The esƟmated cost of  the damage  from  the 2014 Events  is $455 million,  the damage  from  the 2013 Events  is esƟmated  to be $2.0 

billion and the cost of the 2011 and 2012 Events  is esƟmated to be $6.8 billion and $1.6 billion respecƟvely. The cost of the 2009‐10 

Events managed by the Authority has been finalised at $2.4 billion following acquiƩal of the balance of these programs in the 2012‐13 

Commonwealth Claim.  

Program esƟmates for the two 2015 events which have occurred since the September 2014 review will be developed as part of the next 

regular esƟmates review process, which is due to commence in February 2015. 

3.3 Program of works expenditure 

Since the last report, the combined program of works for all events managed by the 

Authority has progressed as follows: 

 a cumulaƟve value of $18.2 billion in submissions have been received by the 

Authority to 2 February 2015, an increase of $79 million since last month 

 a cumulaƟve total of $18.0 billion has been processed by the Authority to 2 February 

2015, an increase of $192 million since last month 

 a cumulaƟve value of $12.52 billion of the revised $13.33 billion works program 

(2009 to 2014) has been reported to the Authority as being is in progress or 

delivered by delivery agents as at 31 December 2014. 

Source: the Authority - September 2014 NDRRA Estimates Review & 2 February 2015 
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3.4 State‐wide pipeline of works 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market 
EsƟmate of spend remaining on works in progress and packages which have been approved by the Authority and 

are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure as reported to the Authority on packages in progress or delivered. 

 

Following compleƟon of the September 2014 NDRRA esƟmates review process, the Pipeline of works for events acƟvely managed by 
the Authority (2009 to 2014) has a revised esƟmated program value of $13.33 billion, the status of which is set out below. 

Source: DTMR at 31 December 2014; and the Authority at 2 February 2015 

Note:  
1.  Works Under Assessment and Works in Market represents data as at 31 December 2014 (DTMR) and 2 February 2015 (LGAs and  

Other). Works in Progress or Delivered represents spend by delivery agents to 31 December 2014 as reported to the Authority at  
2 February 2015.  AddiƟonal works have been conducted but are yet to be reported to the Authority 

2.  Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance. 

Source: DTMR at 31 December 2014; & Authority at 2 February 2015 

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Other 

Works in Progress or Delivered $1,179m

Current Month

Works Under assessment:  $108m

Works in Market:  $1,273m

Works in Progress or Delivered $12,516m

TOTAL  $13,897m

Works Under assessment:  $30m

Works in Market:  $262m

Works in Progress or Delivered $1,430m

TOTAL  $1,722m

Works Under assessment:  $33m

Works in Market:  $221m

Works in Progress or Delivered $1,553m

TOTAL  $1,807m

Works Under assessment:  $10m

Works in Market:  $267m

Works in Progress or Delivered $3,215m

TOTAL  $3,492m

Works Under assessment:  $20m

Works in Market:  $380m

Works in Progress or Delivered $3,705m

TOTAL  $4,105m

Works Under assessment:  $15m

Works in Market:  $143m

Works in Progress or Delivered $1,434m

TOTAL  $1,592m
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3.5 State‐controlled roads and highways  

DTMR’s  Transport  Network  ReconstrucƟon  Program  (TNRP) manages  the  recovery  and  reconstrucƟon  of  Queensland’s  integrated 

transport  system  to  reconnect Queensland  communiƟes and economies  following  the damage  from natural disaster events  in 2010, 

2011, 2012 and 2013. The recovery and reconstrucƟon works to the transport system following damage from the natural disaster events 

of 2014 is being managed separate to the TNRP by DTMR’s Program Management and Delivery Unit. 

The transport system includes state‐controlled roads, ports, navigaƟon aids and the rail network. 

(Source: DTMR, 31 December 2014) 

Recent achievements: 

 Works were completed on 128km of damaged roads in 

December 2014  

 During December 2014, construcƟon commenced on the 

final 2013 event project in the Far North district and a 

variety of 2014 event projects, including works on 

Malanda–Upper Barron Road also in the Far North district.  

 ConstrucƟon was completed on projects valued at more 

than $120 million in December 2014 including nine 2013 

event projects in the Darling Downs district; 12 projects in 

the Far North district; two projects in Fitzroy district; two 

2013 event projects in North Coast district, and 2014 

event projects on the Burke Developmental Road in North 

West district. 

Works completed on Ingham–Halifax–Bemerside Road  in December 2014   

Fig.3.6.1 Roads damaged/reconstructed  ‐ 2010 to 2014 events 
As at 31 December 2014: 

 DTMR has spent more than $6.6 billion on recovery and 

reconstrucƟon of the transport network across the State arising 

from the natural disaster events that occurred between 2010 and 

2014.  

 Roads – DTMR’s TNRP has completed 8,736km works and 

commenced construcƟon of the remaining 5km of road to 

complete the 2010 to 2013 event program. In relaƟon to the 

2014 events damage, DTMR has completed works on 100 km of 

roads and commenced works on a further 106 km. See Figure 

3.6.1  

 Rail – All Queensland Rail lines closed or affected by natural 

disaster events have been recovered. 

 MariƟme – repairs have been required to navigaƟon aids, jeƫes 

and other boaƟng infrastructure following natural disasters from 

2010 to 2013. The events of 2013 affected seven ports (all of 

which have since been reopened without restricƟon) and 

damaged or destroyed 348 aids to navigaƟon, of which 347 have 

since been recovered and 1 temporarily fixed.   

8,836

111

Roads reconstructed (km)

Roads under construction (km)
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Fig.3.5.2  TNRP summary of reconstrucƟon works to date 
‐ December 2014 

Fig 3.5.3 TNRP reconstrucƟon work sites 
  ‐ December 2014 

(Source: DTMR 31 December 2014) 

3.6 BeƩerment fund status 

The $80 million Betterment fund is a Category D relief measure available to LGAs that have been declared for NDRRA assistance for 

the flood, storm and cyclone disaster events that occurred in Queensland in early 2013 for the restoration or replacement of essential 

public assets to a more disaster resilient standard than their pre‐disaster standard.  

The Betterment Fund was announced in February 2013 following Tropical Cyclone Oswald which caused damage to many of the assets 

which  had  been  repeatedly  damaged  and  restored  from  earlier  disaster  events.  Correspondence  was  received  from  the 

Commonwealth  in August 2013 agreeing to an extension of the Betterment fund to also cover LGAs declared for the two additional 

disaster events  that occurred after Oswald  through  to  June 2013  ‐  Longreach Flood  (18 February 2013) and Central and Southern 

Queensland Low (25 February to 5 March 2013).  

Status 

Expressions of  Interest  (EOI) were  received by  the Authority  from 48  councils with  approximately $1 billion worth of Betterment 

projects to improve the resilience of infrastructure to natural disasters. Under the Betterment Framework, in addition to the normal 

NDRRA submission assessment process, the Authority considered the financial and non‐financial benefits of the betterment proposal 

such as possible prior damage, loss of availability and its impact on economic or social factors of the community.  

The Betterment Fund has now been allocated to 233 approved projects across 35 LGAs. These projects comprise Category B NDRRA 

funding for the restoration component of the works, a capped allocation from the Betterment fund for betterment works and Council 

contributions. BeƩerment projects include improved bridges, floodways, culverts, levees, water treatment plants and numerous roads 

across Queensland.  

To date, over 120 BeƩerment projects worth more than $80 million, and including $36 million funding from the BeƩerment fund, have 

been reported to the Authority as pracƟcally complete. The remaining approved projects are due to be complete by 30 June 2014 and 

are expected to uƟlise the remaining funding from the $80 million BeƩerment cap.  

Betterment funding is allocated on the basis of the estimated cost of the approved projects. Should the betterment component of a 

project be delivered for a cost below the capped allocation, then the savings will be returned to the Betterment Fund for allocation to 

other eligible projects.  
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* Iconic projects represent projects that may be complex or of great significance to the local community. 

4.1 Iconic projects in reconstrucƟng Queensland* 

Project  
Value 
($m) 

DescripƟon  Status 

BCC Ferry 
Terminals 

(Cat D) 

$73  The  January  2011  floods  damaged  all  of 
Brisbane  City  Council's  CityCat  and  City  Ferry 
terminals.  To  return  service  as  soon  as 
possible,  Council  replaced  the  seriously 
damaged  terminals with  temporary  terminals. 
Seven  temporary  terminals were built  to pre‐
flood  standards meaning  that  in  the event of 
another  major  flood,  it  was  likely  it  would 
need to be rebuilt again. 

Works  to  replace  the  terminals  with  more 
resilient,  permanent  structures  are  being 
delivered  as  part  of  a  special  (Category  D) 
funding package for Brisbane City Council. The 
design  of  the  new  terminals  integrates 
technical innovaƟon, improved accessibility for 
all passengers and flood resilience.   

The replacement ferry terminals are located at 
The  University  of  Queensland  (St  Lucia), 
RegaƩa  (Toowong),  North  Quay  (CBD), 
MariƟme  Museum  (South  Brisbane),  QUT 
Gardens Point (CBD), Holman Street (Kangaroo 
Point) and Sydney Street (New Farm). 

CompleƟon  of  all  ferry  terminal  works  is 
required by mid‐2015.  

Works have now  commenced on  all  ferry  terminal projects, 
and are being delivered by McConnell Dowell Constructors. 

Piling works at QUT Gardens Points  started  in June 2014. All 
marine piles and  the walkway sub‐structure  is complete and 
landside works are around 95% complete.  InstallaƟon of  the 
portal frame commenced in January 2015 and cladding works 
progressed  during  the  month.  The  terminal  is  expected  to 
open in March 2015, weather permiƫng.  

Marine  piling  is  complete  and  construcƟon  of  the  pier 
superstructure  is  underway  for  the  RegaƩa  ferry  terminal.  
The exisƟng  temporary  terminal closed  in October 2014 and 
will  remain closed while  the upgrade occurs. The  terminal  is 
expected to open in March 2015, weather permiƫng. 

Land‐based  civil  works  commenced  on  the  Holman  Street 
terminal  site during November 2014 and are now  complete. 
FabricaƟon  of  the  gangway  and  pontoon  is  reported  to  be 
progressing well.  

FabricaƟon  of  the  gangway  for  the North  Quay  terminal  is 
also underway. The civil works separable porƟon of the works 
are due to commence in February 2015. 

ConstrucƟon  of  the  new  University  of  Queensland  CityCat 
terminal  began  in  early  July  2014  and  all marine  piles  are 
complete.  Landside works  are  also  substanƟally  progressed. 
CompleƟon of the terminal is expected in April 2015, weather 
permiƫng. 

Following  closure  of  the  Sydney  Street  terminal  in  January 
2015,  on‐site  construcƟon works  commenced with  landside 
works  approximately  50%  completed  by  month  end.  All 
marine  piles  are  also  now  complete.  The  new  terminal  is 
expected to open in May 2015, weather permiƫng.  

Land based works and piling works on the MariƟme Museum 
ferry terminal started in October 2014 with all but one marine 
pile  installed  at  that  Ɵme.  No  further  works  will  be 
undertaken on the structure unƟl the terminal closure period 
occurs, currently scheduled for March 2015.  

 

     

Progress works during January 2015: ‐ pile installaƟon at Sydney St terminal 
(top leŌ); pontoon fit‐out at RegaƩa terminal (leŌ); and  abutment works at 
University of Queensland  terminal (above) 
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4.1 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Somerset 
Regional Council 
bridges and 
crossings 

(Cat B and Cat D) 

$13m  Somerset Regional Council is undertaking a series 
of  restoraƟon  and  beƩerment  projects  to make 
its  network  of  bridges,  crossings  and  culverts 
across the region more resilient to flooding. 

The crossings have repeatedly been damaged and 
in some cases destroyed through successive flood 
events, most  recently  in  2013  resulƟng  in  road 
closures  and  significant  disrupƟon  to  the  local 
communiƟes. 

Many  local  farmers have no pracƟcal alternaƟve 
way  of  geƫng  their  produce  to  markets  other 
than  over  a  Council  bridge.  The  bridges  also 
provide many  residents with  the  only  access  to 
their properƟes.  In other cases, property owners 
are required to take lengthy detours if bridges are 
closed. 

The beƩerment works generally  include  the part 
or  full  replacement of exisƟng  Ɵmber bridges or 
causeways with sustainable concrete structures. 

To date, four bridge and 11 crossing projects have 
been opened  to  traffic,  including  Jones Bridge on 
Gregors  Creek  Rd,  Wunulla  Lane  Bridge,  Scrub 
Creek  Rd  Bridge,  George  Bell  Crossing  on  Ivory 
Creek  Road,  Buaraba  Creek  causeway  on  Rocky 
Gully  Rd,  Savages  Bridge  approaches  on  Banks 
Creek  Rd  and  the  extension  of  Brisbane  River 
causeway No. 1 on Mt Stanley Rd.  

Jones  Bridge  on  Gregors  Creek  Road  was 
constructed  by  council  day  labour  with  the 
remaining  works  constructed  by  Council’s 
approved contractor panel. 

Works  on  the  final  crossings  are  expected  to  be 
completed by March 2015, weather permiƫng. 

Warrego 
Highway 
(Jondaryan to 
Dalby)  

$41m  During  the  Tropical  Cyclone  Oswald  natural 
disaster  event  in  January  2013,  the  Warrego 
Highway  pavement  and  foundaƟons  were 
saturated, resulƟng in structural weakening of the 
asset.  

This secƟon of the road is built on predominantly 
flat  terrain, which makes  it  vulnerable  to water 
ingress through the pavement and foundaƟons as 
adjacent  table  drains  remain  full  for  several 
weeks  during  and  aŌer  these  types  of  weather 
events. 

Long  lengths of pavement  failures across  the  full 
pavement width  resulted  along many  secƟon  of 
the Highway.  

The road construcƟon contract was awarded to FK 
Gardner & Sons Group of Toowoomba. 

ConstrucƟon  started  in  July  2014  and  was 
completed  in December. Minor defects works are 
currently under way and were due for compleƟon 
by the end of January 2015.  

Completed works on Warrego Highway—Bowenville secƟon 

Council day labour crews undertaking works on replacement of 
Jones Bridge at Gregors Creek. 
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4.2  Program spotlights  

2014 in review 
Responding to disasters 

 

 

LeŌ: i‐DARM and DARM assessment teams assessing damage in Proserpine 
(Whitsunday Regional Council) following Tropical Cyclone Ita (top) and in Bris‐
bane following the November 2014 severe storm (boƩom) 

Township of Ingham under flood following Tropical Cyclone Ita ‐ April 2014 

2014 was another significant year for Queensland in responding to, and progressing the recovery from natural disasters. 

Across the year, the State sustained more than $450 million damage to essenƟal public infrastructure across 48 local government 
areas from 10 separate disaster events. In this Ɵme, the State faced four cyclones ‐ Dylan, Fletcher, Gillian and Ita ‐ and also ex‐
perienced a series of major flooding, storm and rainfall events.   

The Authority helped  the QFES with  rapid damage  assess‐
ments following both Tropical Cyclone Ita and, more recent‐
ly,  the  severe Brisbane  storm  in November  2014.  In  addi‐
Ɵon, the Authority provided mapping support to help idenƟ‐
fy the areas with the highest need for assistance and provid‐
ed regular informaƟon updates for the Queensland Disaster 
Management CommiƩee.   

Following  Cyclone  Ita,  more  than  8700  homes  were  as‐
sessed  for damage using  the Damage Assessment and Re‐
construcƟon Monitoring system (DARMSys™). The Authority 
also conducted more  than 11,000 damage assessments on 
essenƟal public  infrastructure with more  than 94,000 pho‐
tographs taken in the process. The data was gathered rapid‐
ly  in  a  concerted  effort  to  fast‐track  the 2014 program of 
works into project delivery.  

Following  the  Brisbane  Storm,  the  damage  assessment 
teams undertook more  than 3300 damage  assessments  in 
the three days following the event.  

For  all  events,  the  Authority  has  been  available  to  assist 
councils undertake infrastructure damage assessments, and 
provide on‐the‐ground guidance and support to councils to 
progress the recovery and reconstrucƟon.  

Tropical Cyclone Ita, which crossed the coast late in the 
disaster season in April 2014, was the largest cyclone to 
threaten Queensland since Severe Tropical Cyclone Yasi 
in 2011.  

While the level of destrucƟon was less, many communi‐
Ɵes  were  significantly  affected  with  16  local  govern‐
ments in the state’s far north and northern regions acƟ‐
vated for natural disaster assistance. 

In the immediate aŌermath of these events, a range of 
local and state agencies,  including the Queensland Fire 
and Emergency Services (QFES) and the Authority, were 
deployed to assist councils with the immediate recovery 
and plan for the reconstrucƟon effort.  
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4.2  Program spotlights (conƟnued) 

2014 in review 
Progressing recovery and resilience 

 

Delivery agents maintained the momentum of reconstrucƟon through‐
out  2014  reporƟng  spend  of  approximately  $2  billion  on  progressing 
works across the year.  

A  significant   milestone was  reached  on  30  June  2014, marking  the 
compleƟon  of  the  biggest  reconstrucƟon  effort  in  Australia’s  history. 
The majority of  reconstrucƟon works  from  the devastaƟng floods and 
cyclones of early 2011 and the series of events in the summer of 2011‐
12 were required to be finished by that date. The Queensland Govern‐
ment and the Authority had worked closely with  local councils, DTMR 
and other state agencies to ensure $8.3 billion worth of works had been 
completed as quickly as possible, creaƟng stronger communiƟes across 
the State. 
 

LeŌ: Opening of the completed Riverwalk—September 2014 

Yarrabah Range Road beƩerment project following compleƟon—
September 2014 

The completed Palm Island seawall reconstrucƟon project  ‐ July 2014 

Beyond  June, the  focus on reconstrucƟon conƟnued with a significant program remaining    to finalise works  from  the disaster 
events of 2012, 2013 and 2014. Major projects completed during 2014  included Brisbane’s $72 million Riverwalk project,  the 
Palm Island Seawall, DTMR works on the Warrego, Mitchell, BurneƩ, Cunningham, Bruce, Landsborough and Dawson Highways 
and more than 100 projects across the State funded through the $80 million BeƩerment fund.  

2014 saw the balance of the BeƩerment fund allocated to approved projects and the majority of projects proceed into construc‐
Ɵon. BeƩerment projects completed by year’s end including upgrades to the Margate and Bongaree Seawalls (Moreton Bay Re‐
gional  Council),  Yarrabah  Range  Road  (Yarrabah  Aboriginal  Shire  Council),  the  Gayndah Water  Intake  StaƟon  and  Gayndah 
Mundubbera–Road  (North BurneƩ Regional Council)  and  a  series of beƩerment projects on Palm  Island, which  immediately 
passed their first test when Tropical Cyclone Dylan passed over the Island shortly aŌer compleƟon. 

A number of delivery agents were also recognised for their excellence in 
the delivery of NDRRA works  in  2014.   Amongst others, DTMR, North 
BurneƩ  Regional  Council  and  the  ReconstrucƟng  Cardwell  project  re‐
ceived major  awards  in  relaƟon  to  the  procurement,  project manage‐
ment and engineering excellence of their reconstrucƟon programs. The 
Queensland Flood Mapping Program, which was iniƟated by the Authori‐
ty and Department of Natural Resources  in 2011 and has assisted over 
100  flood  prone  towns  with  a  rapid  hazard  assessment  and  fit‐for‐
purpose flood mapping, was also recognised at  the 2014 Resilient Aus‐
tralia Awards.  

Concurrent with overseeing  the delivery of works,  a  key  focus  for  the 
Authority during 2014 was the acquiƩal of completed works. AcquiƩal of 
works through the lodgement of audited Claims to the Commonwealth is 
a key step to securing reimbursement of the Commonwealth’s contribu‐
Ɵon to the reconstrucƟon program. The 2012‐13 Claim worth $2.65 bil‐
lion was finalised during the first half of year and the second half of the 
year  saw  commencement  of  the  process  to  acquit  the  approximate 
$6 billion program of works from the 2011, 2012, 2013 and 2014 disaster 
periods completed prior to 30 June 2014. When submiƩed to the Com‐
monwealth in mid‐2015, the claim will be the largest in Australia’s histo‐
ry. 

Looking  forward,  the  joint  focus on delivery and acquiƩal  remains  into 
2015  as  reconstrucƟon works  conƟnue  to be delivered on  the  ground 
and  the  current  claim  for  acquiƩal  is  progressed  and  lodged with  the 
Commonwealth. The Authority has also already commenced the process 
for preparing the next claim, which will acquit works completed through 
to June 2015.   

The Authority and other agencies also remain ready to stand up and re‐
spond should addiƟonal natural disasters strike through the year. 



 
18  www.qldreconstrucƟon.org.au Monthly Report ‐ February 2015 

 

4.2  Program spotlights  (conƟnued) 

 

Located approximately 12km from Biloela town centre, Callide Creek 
culvert crossing on Linkes Road was severely damaged as a result of the 
Tropical Cyclone Oswald and Associated Rainfall and Flooding event in 
January 2013. The inundated road was completely impassable and 
closed for up to three months following the floods.  

Linkes road is a rural major collector road and is the main access to 
Callide Power StaƟon and Callide Mine.  As the spillway of Callide Dam 
discharges into Callide Creek, the crossing can be submerged by any 
flood event that hits the area.  

Recognising the importance of the road to neighbouring communiƟes 
and workforces of the power staƟon and coal mine, Council  was 
approved a beƩerment proposal to make the road more resilient to 
flood.  

The beƩerment project involved the relocaƟon of the exisƟng concrete 
box culverts to suit a re‐alignment of the road to provide a beƩer 
approach to the new floodway. Three extra cells were also added 
because the exisƟng creek channel was altered, thus changing the flow 
of water.  Designers determined that a re‐alignment was necessary to 
provide traffic with a safe approach to the creek crossing. 

ComplicaƟng the construcƟon project, Callide Creek always has water 
flows and a major challenge was to construct the culvert with water sƟll 
flowing in the creek.  During construcƟon, Sunwater stopped discharging 
from Callide Dam  for a period of eight weeks. During this Ɵme Council 
constructed the base slab, installed the culvert crowns and the baƩer 
protecƟon. 

Council’s Director of Infrastructure Services, Mr Frank Nastasi, said that 
the project was a credit to Council’s workforce and feedback from the 
community indicated that the general public was also pleased with the 
final product. 

Major works commenced in June, 2014 and project was completed in 
late August 2014 at a total cost of approximately $460,000. 

Banana Shire Council 
Linkes Road beƩerment project 

Callide Creek culvert crossing on Linkes Road beƩerment project aŌer compleƟon    Above: ReconstrucƟon and beƩerment works underway 

Damage to Callide Creek culvert crossing on Linkes Road aŌer 

Tropical Cyclone Oswald 
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4.2  Program spotlights (conƟnued) 

NaƟve trees planted at the Barolin Nature Reserve  

DTMR 
ReconstrucƟon program leaves living legacy in Bundaberg 

 

In  addiƟon  to  reconnecƟng  the  Queensland  community  through 
reconstrucƟon  works,  contractors  on  DTMR’s  Transport  Network 
ReconstrucƟon Program are leaving a legacy through other commu‐
nity iniƟaƟves. 

Lend Lease Engineering was  involved  in the delivery of reconstruc‐
Ɵon works across secƟons of  the state‐controlled  road network  in 
the Bundaberg area following the flood events in recent years. 

In early August 2014, Lend Lease planted 400 naƟve rainforest and 
eucalypt  trees  in  the Barolin Nature Reserve,  adjacent  to Bargara 
State School, leaving a living legacy to the local community.   

The project was a joint iniƟaƟve of the Lend Lease FoundaƟon and 
Bundaberg Regional Council, which is the trustee of the reserve. 

Local Lend Lease Project Director, Gary  Ikin, said  the  tree planƟng 
day was  a way  for  Lend  Lease  employees  to  show  their  commit‐
ment and pride in Bundaberg. 

“Today we  see  a pracƟcal way  that our employees  can  assist  the 
natural environment,  in  line with Lend Lease’s global focus on sus‐
tainability  –  together, we make  a  difference  to  the  communiƟes 
where we live and work,” Mr Ikin said. 

“Our  employees  and  the  whole  community  can  come  back  year 
aŌer year and see the trees as they grow up – a living legacy for the 
Bundaberg community.” 

As part of  the  tree planƟng  acƟvity,  the  team  also  reused  excess 
mulch material recovered  from vegetaƟon clearing acƟviƟes at re‐
construcƟon work sites in the Bundaberg area. 

Lend Lease Project Manager Gary Ikin receives a cerƟficate of appreciaƟon 
from Bundaberg Regional Council at the community tree planƟng day  
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Media analysis  

There  has  been  a  total  of  131 media  items  in  January  2015  (74  print  –  56%,  28  TV  –  21%,  29  radio  –  22%), which  reached  a 

cumulaƟve  audience  of  over  3.6 million  people, with  the  focus  this month  being  on  the  2014  year  in  review,  disaster  season 

preparedness and new events, and proposed changes to NDRRA funding. 

There were media menƟons for regions recovering and rebuilding from natural disasters across Queensland, including arƟcles in the 

Cairns  Post,  Townsville  BulleƟn,  The  Australian,  The  Courier‐Mail,  North West  Star,  Herbert  River  Express,  Innisfail  Advocate, 

Whitsunday Times, Queensland Times, Toowoomba Chronicle, News Mail Bundaberg, Tully Times, Queensland Country Life, Hervey 

Bay City  Independent, Port Douglas & Mossman GazeƩe,  Fassifern Guardian, Bowen  Independent, Gympie  Times, Noosa News, 

Tamborine Times, Longreach Leader, Daily Mercury, Fraser Coast Chronicle and the Oakey Champion; TV coverage on Sky News, the 

ABC, WIN and Seven networks throughout the State; and radio menƟons, including on ABC Radio Queensland, Radio NaƟonal, 4WK 

Toowoomba, 4BC, Hot Tomato Gold Coast, 4CA Cairns, and Radio 4KZ Innisfail.  

There were also arƟcles covering localised flooding in Mount Isa in the Longreach Leader and the North West Star, as well as for the 

Banana Shire with arƟcles in the Central Queensland News and the Rural Weekly. 

The replacement of two bridges in the Scenic Rim received coverage on local radio together with arƟcles featuring in The Tamborine 

Times and  the Fassifern Guardian.   The final  stages of Western Downs Regional Council’s mulƟ‐phased Regional Flood Recovery 

Works Program received coverage on radio 4WK together with arƟcles featuring in The Toowoomba Chronicle.  

 
CommunicaƟons  

There are a number of methods available to the public to communicate with the Authority.   

The  Authority’s  website  provides  informaƟon  to  the  public  and  conƟnues  to  be  enhanced  with  ongoing  updates,  including 

informaƟon about BeƩerment projects. There has been a large number of visits to the website since it was launched on 18 February 

2011.  At 31 January 2015, total website visits amounted to 452,154 ‐ an increase of 0.5% since last month. (See Figure 5.1.1) 

In January, the Authority received an addiƟonal 25 calls to its dedicated hotline and 193 addiƟonal pieces of wriƩen correspondence 

were received. (See Figure 5.1.2) 

5.0 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.1 CommunicaƟng progress 

(Source: the Authority at 31 January 2014) 

Fig. 5.1.2 CommunicaƟons Fig. 5.1.1 Website traffic 

- 100 200 300 400 500

Total Authority
Website Visits

Thousands

Website traffic at previous report

Additional website traffic since previous report

- 2,000 4,000 6,000 8,000 10,000 12,000 14,000 16,000 18,000

Written
Communication

Calls to
Hotline

Communication at previous report

Additional communication since previous report



 
22  www.qldreconstrucƟon.org.au Monthly Report ‐ February 2015 

 

5.2 Media reports  

Beaudesert Times,   
21 January 2015 

High Country Herald,  27 January 2014 

Gladstone Observer,   
21 January 2015 

Cairns Post,   
29 January 2015 

Tamborine Times,   
 22 January 2015 

Toowoomba Chronicle,  30 January 2014 Rural Weekly,  23 January 2014 

Innisfail Advocate,  28 January 2014 
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Appendix A: Local Government Areas by Region 

Region 

Far North 
Queensland 
(FNQ) 

ASC 
CRC 
CCRC 
CoSC 
CrSC 
DSC 
ESC 
HVASC 
KASC 
LRASC 
MASC 
MbaSC 
NASC 
NPARC 
PASC 
TRC 
TSC 
TSIRC 
WWASC 
YASC 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Douglas Shire Council 
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Mareeba Shire Council 
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

BrdSC 
BrkSC 
CSC 
CTRC 
ClSC 
DASC 
FSC 
HSC 
McSC 
MoSC 
MICC 
PIASC 
RSC 
TCC 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

BanSC 
BarRC 
BarSC 
BTRC 
BoSC 
CHRC 
DSC 
GSC 
IRC 
LSC 
LRC 
MacRC 
RRC 
WRC 
WSC 
WASC 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Livingstone Shire Council 
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

BalSC 
BSC 
BRC 
CASC 
FCRC 
GoRC 
GRC 
MarRC 
MuSC 
NBRC 
PSC 
QSC 
SBRC 
SDRC 
ToRC 
WDRC 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

BCC 
GCCC 
ICC 
LVRC 
LCC 
MBRC 
NSC 
RCC 
SRRC 
SRC 
SCRC 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Noosa Shire Council 
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  

Local Government Areas (LGA’s)  
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