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Message from the Chief ExecuƟve Officer 
 
 
 

Major General Richard Wilson AO (Ret’d) 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
Dear Major General Wilson  

It  is  with  pleasure  that  I  present  the  June  2015  Monthly  Report  –  the  52nd  report  to  the  Board  of  the  Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 (the Act) following the unprecedented 
natural disasters which  struck Queensland over  the  summer months of 2010‐11.   The  role of  the Authority has  since been 
extended  to  cover  historical  and  conƟnuing  disaster  events  in Queensland.  The  Authority  is  charged with managing  and 
coordinaƟng the Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a 
focus on working with our State and  local government partners to deliver best pracƟce expenditure of public reconstrucƟon 
funds.  

0n 3  June 2015, a Bill was passed by Parliament  to extend  the Authority beyond 30  June 2015  to enable  the Authority  to 
conƟnue the work of helping communiƟes effecƟvely and efficiently recover from the  impacts of natural disasters that have 
devastated Queensland over recent Ɵmes. 

The June report provides an update on the progress of recovery. With the next milestone nearing for compleƟon of eligible 

works  for  the 2013 events,  the Authority  is  focused on delivery of  the  remaining program of works  from Tropical Cyclone 

Oswald and other events of 2013 by 30  June 2015 and  the progression of  the 2014 and 2015 events  through  the damage 

assessment, submission preparaƟon and approval and delivery phases.  

Following compleƟon of the February 2015 review, the Authority is managing a total program of works for events from 2009 

through to 2015 with an esƟmated total cost of $13.57 billion. 

As at 31 May 2015: 

 a cumulaƟve value of $18.32 billion in submissions have been received by the Authority to 31 May 2015 

 a cumulaƟve total of $18.15 billion has been processed by the Authority to 31 May 2015 

 a cumulaƟve value of $12.43 billion of the revised $13.57 billion works program (2009 to 2015) has been reported 
to the Authority as being in progress or delivered by delivery agents as at 30 April 2015. 

Since the last report, the Commonwealth has also agreed to cost share Category D packages worth $27.8 million in relaƟon to 
the 2015 events,  including $20 million BeƩerment funding to restore or replace essenƟal public assets damaged  in the 2015 
events to a more disaster resilient standard.  

The June report also profiles compleƟon of the beƩerment programs for both Rockhampton Regional Council and Somerset 

Regional Council. Rockhampton’s Upper Ulam Road project was the last of Council’s beƩerment projects to be completed but 

has already delivered benefits to the community by withstanding Tropical Cyclone Marcia whilst under construcƟon. Somerset 

Regional Council has also marked compleƟon of its 2013 program of works with a ceremony to open 11 bridges and crossings 

with some funded under BeƩerment and replaced with new, more flood‐resilient concrete bridges .  

The  report  also  highlights  the  opening  of  two more  ferry  terminals  in  Brisbane  during May,  rebuilt with more  resilient, 

permanent  structures  with  special  Category  D  NDRRA  funding  following  the  2011  floods,  and  DTMR’s  compleƟon  of 

restoraƟon works on a popular tourist route in Far North Queensland which was damaged by Tropical Cyclone Ita in 2014. 

The June report also tracks the progress of recovery by the funcƟonal recovery groups established under the Severe Tropical 
Cyclone Marcia Recovery Plan (the Recovery Plan). The Recovery Plan was adopted following Severe Tropical Cyclone Marcia 
to guide the acƟviƟes which will help ensure that impacted communiƟes recover as quickly as possible from the disaster.  

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

Yours sincerely 
 

 

 

 

 

Frankie Carroll 
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 



 www.qldreconstrucƟon.org.au Monthly Report ‐ June 2015 

 

Contents 

1.0 IntroducƟon                           1 

1.1 Background                          2 

1.2 Purpose                          2 

1.3 Timing                           2 

 

2.0 Disaster Assistance                      3 

2.1 Queensland Disaster Assistance Framework                4 

2.2 Events and relief measures managed by the Authority             5 

2.3 AddiƟonal assistance measures                    7 

 

3.0 Program Status                                8 

3.1 Recent developments                      9 

3.2 Combined program status                     9 

3.3 Program of works expenditure                    9 

3.4 State‐wide pipeline of works                    10 

3.5 State‐controlled roads and highways                  11 

3.6 BeƩerment fund status                      11 

 

4.0 Progress Reports                                12 

4.1 Severe Tropical Cyclone Marcia Recovery Plan                13 

4.2 Program spotlights                       15 

 

5.0 CommunicaƟons                                19 

5.1 CommunicaƟng progress                     20 
5.2 Media reports                        21 

 

 

Appendices 

Appendix A: Local Government Areas by Region                  23 

 



 

1 www.qldreconstrucƟon.org.au  Monthly Report ‐ June 2015 

 

 
SecƟon one: 

Introduction 

 

1 



 
2  www.qldreconstrucƟon.org.au Monthly Report ‐ June 2015 

 

1.1 Background 

Queensland has been struck by a series of unprecedented natural disasters in recent years. Between November 2010 and April 2011, 

extensive flooding caused by periods of extremely heavy rainfall and destrucƟon caused by a number of storm cells including Cyclones 

Tasha, Anthony and Severe Tropical Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as 

disaster affected. Since 2011, the State has also repeatedly faced addiƟonal  large scale natural disasters  including a series of events 

through 2012, Tropical Cyclone Oswald in late January 2013, Tropical Cyclone Ita and other events in 2014 and most recently Tropical 

Cyclone Marcia in 2015. 

The Queensland ReconstrucƟon Authority (the Authority) was established on 21 February 2011 under the Queensland ReconstrucƟon 

Act 2011 (the Act) to manage and coordinate the recovery effort for the disaster events of the summer of 2010‐11. The Authority also 

administers  the  rebuilding program  for Natural Disaster Relief  and Recovery Arrangements  (NDRRA)  acƟvated disaster  events  and 

works closely with local governments to ensure the effecƟve recovery of Queensland communiƟes.  

The Act as passed included a sunset clause to wrap up the Authority aŌer two years, recognising that the focus of the Authority was to 

fast‐track rebuilding efforts and get Queensland back on to a business‐as‐usual fooƟng as quickly as possible. The Act was extended in 

2012 and again in 2013 unƟl 30 June 2015 to ensure the Authority could conƟnue the criƟcal work of helping communiƟes effecƟvely 

and efficiently recover from the impacts of natural disasters that conƟnued to devastate Queensland.  

In  June 2015,  the Authority’s  sunset  clause of 30  June 2015 was  repealed  as part of  the  Local Government and Other  LegislaƟon 

Amendment Bill 2015 enabling the Authority to conƟnue the work of helping communiƟes effecƟvely and efficiently recover from the 

impacts of natural disasters that have devastated Queensland over recent Ɵmes. 

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communi es and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events, Tropical Cyclone Oswald in 2013, Severe Tropical Cyclone Ita in 2014 and most recently Severe Tropical Cyclone Marcia in 2015. 

An overview of the Tropical Cyclone Marcia Recovery Plan and status of recovery is provided in SecƟon 4.1. 

1.3 Timing   

On 31 March 2015,  the Authority  submiƩed  the audited 2013‐14 claim  for NDRRA financial assistance  to  the Commonwealth. The 
claim acquiƩed more than $5.7 billion of eligible expenditure and was finalised following the close out and audit of the massive volume 
of works completed prior to 30 June 2014 on the 2011, 2012, 2013 and 2014 events.  

With  the next milestone nearing  for  compleƟon of eligible works  for  the 2013 events,  the Authority  is  focused on delivery of  the 

remaining program of works from Tropical Cyclone Oswald and other events of 2013 by 30 June 2015 and the progression of the 2014 

and 2015 events through the damage assessment, submission preparaƟon and approval and delivery phases.  

Following Tropical Cyclone Marcia and other 2015 disaster events that have recently occurred, the Authority is supporƟng the State’s 

response  to  the  events  and  is  also  liaising with  relevant delivery  agents  to  assist with damage  assessments  and progress  towards 

recovery and reconstrucƟon. 

 With the 2015 disaster season sƟll underway, the Authority remains prepared to respond should addiƟonal disasters strike. 

1.0 IntroducƟon 
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  2.2  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period under the Queensland Disaster 
Assistance Framework. 

This report includes references to event periods described as follows: 

 2015 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2015 

 2014 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2014 

 2013 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2013, 
including Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2012 

 2011 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2011, 
including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011) 

 2009‐2010 events: AcƟvated disaster events managed by the Authority which occurred prior to 30 June 2010 

 Combined Program: relates to all the acƟvated disaster event programs managed by the Authority. 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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 2.2 Events and relief measures managed by the Authority 

 2013 events 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ December 2012 

 Tropical Cyclone Oswald and Associated Rainfall & Flooding, 21‐29 January 

2013 * 

 Longreach Flood, 18 February 2013 # 

 Central & Southern Queensland Low, 25 February ‐ 5 March 2013. # 

The  Authority  has  responsibility  to  administer  NDRRA  relief  measures  for 
historical and conƟnuing disaster events in Queensland. The Authority currently 
manages and coordinates the infrastructure reconstrucƟon and recovery for 34 
disaster  events  acƟvated  for  NDRRA  relief  measures  since  the  Authority’s 
establishment  in  February  2011  and  the  remaining  program  of works  for  an 
addiƟonal  16 disaster  events  which  occurred  prior  to  the  Authority’s 
establishment.   

The maps opposite show the LGAs acƟvated for relief measures under NDRRA 
for  the  2011  to  2015  event  periods  managed  by  the  Authority  under  the 
Queensland Disaster Assistance Framework. 

Since the last report, addiƟonal NDRRA relief measures have been acƟvated for 
Severe Tropical Cyclone Marcia and South East Queensland Trough  ‐ 19  to 22 
February 2015. 

*  Events covered under the National Partnership Agreement for Natural Disaster Recovery and Recon‐
struction (NPA) between the State and Commonwealth Government signed 8 February 2013 (NPA 
Events).  

# Pending agreement to extend the NPA to include two additional 2013 events ‐ Longreach Floods, 18 
February 2013 and Central and Southern Queensland Low, 25 February ‐ 5 March 2013. 

 2014 events 

 Tropical Cyclone Ita & Associated Rainfall & Flooding, 11‐14 April 2014 

 Tropical Cyclone Gillian ‐ 10 to 11 March 2014 

 Central Coast & Southern Queensland Trough, 26‐30 March 2014 

 Central & Western Queensland Flooding & Rainfall, 18‐28 February 2014 

 North East Queensland Monsoonal Rainfall & Flooding ‐ 7 to 9 February 

2014 

 Tropical Cyclone Fletcher, commencing 2 February 2014 

 Far North Queensland Peninsula Flooding (27‐31 January 2014)  

 Tropical Cyclone Dylan, 31 January 2014 

 North Stradbroke Island Fires, commencing 29 December 2013. 

 2015 events 

 Tropical Cyclone Nathan and associated rainfall and flooding, 11 ‐ 15 March 

2015 

 Severe Tropical Cyclone Marcia and South East Queensland Trough ‐ 19 to 

22 February 2015  

 North Queensland Severe Weather and Flooding ‐ 8 to 15 February 2015  

 Central Eastern Queensland Heavy Rainfall and Flooding ‐ 21 to 29 January 

2015  

 Western Queensland Heavy Rainfall and Flooding ‐ 5 to 18 January 2015 

 Central Queensland Heavy Rainfall and Flooding ‐ 8 to 14 December 2014 

 Brisbane Severe Thunderstorm ‐ 27 November 2014. 

2013 events  

2014 events  

2015 events  
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2.2 Events managed by the Authority (cont.) 

2012 events 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, October 2011 * 

 Southern Queensland Flooding, November to December 2011* 

 South East Queensland Heavy Rainfall and flooding,  

23‐ 26 January 2012 * 

 Western Queensland Tropical Low, January ‐ February 2012 * 

 Far Northern Queensland Tropical Low, 3‐4 February 2012 * 

 North Coast Queensland Storms and flooding and East Coast Hybrid Low, 

24 February ‐ 7 March 2012 * 

 Northern and Far Northern Queensland Heavy Rainfall & flooding, 15 

March 2012 * 

 East Coast Low, 22 March 2012. * 

2007‐2010 events managed by the Authority 

 Queensland Monsoonal Flooding and Tropical Cyclones Olga, Neville, Ului 

and Paul, January to April 2010 

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 South West Flooding, 20 – 25 November 2009  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 Queensland Bushfires, September – October 2009  

 South West Queensland Low and Associated Flooding, September 2010  

 South East Queensland Low, May 2009 

 Queensland Monsoonal flooding and Tropical Cyclone CharloƩe and Ellie, 

January ‐ February 2009 

 Queensland storms and associated flooding, 16‐22 November 2008 

 South West Queensland flooding, June 2008 

 Queensland Monsoonal flooding, February March 2008 

 Queensland Monsoonal flooding, January 2008 

 South East Queensland East Coast Low, 27 December 2007 ‐ 7 January 

2008 

 Central Western Queensland storms and flooding, 22‐30 December 2007 

 South West Queensland storms and flooding,  23‐30 November 2007 

 South East and North Coast Queensland East Coast Low, August 2007. 

*  NPA Events  

2011 events 

 South West Flooding, April 2011* 

 Queensland Monsoonal Flooding Event, 28 February 2011* 

 Severe Tropical Cyclone Yasi on 2 February 2011* 

 Queensland Flooding and Tropical Cyclones Tasha and Anthony, 

November 2010 to February 2011.* 

2012 events  

2011 events  
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 2.3 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 
other relief measures to alleviate distress due to the impact of the 2015, 2014, 2013 and 2011 events, summarised as follows: 

2015 events (Tropical Cyclone Marcia) 

 Betterment  fund  ‐ $20 million  ‐  available  for  the  restoration or  replacement of non‐State owned  assets  to  a more disaster 
resilient  standard  than  their pre‐disaster  standard.  The  intent of betterment  is  to  increase  the  resilience of  communities  to 
natural  disasters, while  at  the  same  time  reducing  future  expenditure  on  asset  restoration,  reducing  incidents,  injuries  and 
fatalities and improving asset utility during and after disaster events.  

 Clean‐up  and  restoration  of  national  parks,  beaches  and  recreational  assets  ‐  $6 million  ‐  funding  to  clean‐up  and  repair 
damaged community infrastructure such as picnic areas, walking tracks and associated amenities. 

 Green waste clean‐up ‐ $1 million ‐ assist LGAs  in the most heavily  impacted areas of Rockhampton, Livingstone, Banana and 
North Burnett with the costs of extensive green waste clean‐up and removal activities from private properties and businesses. 

 Industry Recovery Officers ‐ $750,000 ‐ Placement of Industry Recovery Officers to provide recovery information and support to 
primary producers in the worst affected areas. 

 Community Recovery Package (Category C)  ‐ $5.1 million ‐ Funding to engage community development officers and personal 
support managers  and  case workers  to  aid  the  recovery of  severely  affected  communities  in  the  local  government  areas of 
Rockhampton, Livingstone, Banana, North Burnett and part of Gladstone. 

2014 events 

 $1.6 million funding for the additional costs  incurred by Cook Shire Council for disaster reconstruction work on the Peninsula 
Road Network. 

2013 events  

 Betterment fund ‐ $80 million ‐ available for the restoration or replacement of essential public assets to a more disaster resilient 
standard than their pre‐disaster standard. The status of the 2013 Events Betterment fund is set out in Section 3.6 of this report. 

 Community  Recovery  Package  (Category  C)  ‐  $5 million  ‐  Funding  for  community  development  officers  in  the  hardest  hit 
communities of Bundaberg and North Burnett, support for mental health services and a flexible fund that assists communities to 
implement engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 
worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 
that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 
recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 
applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 
category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 
conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 
producers to assist in the recovery of local economies following the disaster. 

 Other measures ‐ $11.9 million to fund dredging works to restore Bundaberg Port to its pre‐2013 flood clearance depths; and 
$900,000 to assist Bundaberg Regional Council meet the cost of recovery works for community parks and gardens. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 
their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 
the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 
$50 million to contribute to regional and remote councils employing people to perform clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 
and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 
the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 
$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial, which enables councils to deliver 

restoration works with their own workforce on condition that they provide evidence of savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Program Status 

3.1 Recent developments 

With  the next milestone nearing  for  compleƟon of eligible works  for  the 2013 events,  the Authority  is  focused on delivery of  the 
remaining program of works from Tropical Cyclone Oswald and other events of 2013 by 30 June 2015 and the progression of the 2014 
and 2015 events through the damage assessment, submission preparaƟon and approval and delivery phases. 

In late May, the Commonwealth agreed to cost share Category D packages worth $27.8 million in relaƟon to the 2015 events, including 
$20 million BeƩerment funding.  

Following submission of the audited 2013‐14 claim for NDRRA financial assistance to the Commonwealth worth $5.7 billion in March 
2015, approximately $10.8 billion of the Authority’s $13.57 billion program of works has now been acquiƩed. The Commonwealth’s 
reimbursement to the State of its share of NDRRA expenditure is dependent on lodgement of the audited claim. 

Following Tropical Cyclone Marcia and other disaster events of 2015,  the Authority  is assisƟng affected Councils  complete damage 
assessment and prepare submissions for NDRRA funding. 

3.2 Combined program status 

The esƟmated program of works for all events acƟvely managed by the Authority (2009 to 2015) is $13.57 billion. 

The esƟmated cost of the damage from the 2015 Events is $748 million, the damage from the 2014 and 2013 Events is esƟmated to be  

$411 million and $1.9 billion respecƟvely and the preliminary final cost of the 2012 and 2011 Events is esƟmated to be $1.5 billion and 

$6.6 billion respecƟvely. The cost of the 2009‐10 Events managed by the Authority has been finalised at $2.4 billion. 

3.3 Program of works expenditure 

Since the last report, the combined program of works for all events managed 

by the Authority has progressed as follows: 

 a cumulaƟve value of $18.32 billion in submissions have been received by 

the Authority to 31 May 2015 

 a cumulaƟve total of $18.15 billion has been processed by the Authority 

to 31 May 2015 

 a cumulaƟve value of $12.43 billion of the revised $13.57 billion works 

program (2009 to 2015) has been reported to the Authority as being is in 

progress or delivered by delivery agents as at 30 April 2015. 

Source: the Authority - February 2015 NDRRA Estimates Review & 31 May 2015 
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3.4 State‐wide pipeline of works 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market 
EsƟmate of spend remaining on works in progress and packages which have been approved by the Authority and 

are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure as reported to the Authority on packages in progress or delivered. 

Following compleƟon of the February 2015 NDRRA esƟmates review process, the Pipeline of works for events acƟvely managed by the 
Authority (2009 to 2015) has an esƟmated program value of $13.57 billion, the status of which is set out below. 

Source: DTMR at 30 April 2015; and the Authority at 31 May 2015 

Note:  
1.  Works Under Assessment and Works in Market represents data as at 30 April 2015 (DTMR) and 31 May 2015 (LGAs and  

Other). Works in Progress or Delivered represents spend by delivery agents to 30 April 2015 as reported to the Authority at  
31 May 2015.  AddiƟonal works have been conducted but are yet to be reported to the Authority 

2.  Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance. 

Source: DTMR at 30 April 2015; & Authority at 31 May 2015 

Works in Progress or Delivered $1,247m

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Other 

Current Month

Works Under assessment:  $97m

Works in Market:  $400m

Works in Progress or Delivered $12,433m

TOTAL  $12,930m

Works Under assessment:  $18m

Works in Market:  $106m

Works in Progress or Delivered $1,390m

TOTAL  $1,514m

Works Under assessment:  $18m

Works in Market:  $107m

Works in Progress or Delivered $1,534m

TOTAL  $1,659m

Works Under assessment:  $54m

Works in Market:  $72m

Works in Progress or Delivered $3,139m

TOTAL  $3,265m

Works Under assessment:  $1m

Works in Market:  $94m

Works in Progress or Delivered $3,689m

TOTAL  $3,784m

Works Under assessment:  $6m

Works in Market:  $21m

Works in Progress or Delivered $1,434m

TOTAL  $1,461m
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3.5 State‐controlled roads and highways  

(Source: DTMR, 30 April 2015) 

 

DTMR  set  up  its  Transport Network  ReconstrucƟon  Program  (TNRP)  to manage  the  recovery  and  reconstrucƟon  of Queensland’s 

integrated transport system following the damage from natural disaster events  in 2010, 2011, 2012 and 2013.   For the 2014 events, 

DTMR  is managing  the  recovery and  reconstrucƟon works  through  its Program Delivery and OperaƟons Branch. The  reconstrucƟon 

program required as a result of 2015 event damage to the State’s transport network has not yet been scoped. 

To 30 April 2015, DTMR has spent more than $6.4 billion on recovery and reconstrucƟon of the transport network across the State 

arising from the natural disaster events that occurred between 2010 and 2015. The transport system includes state‐controlled roads, 

ports, navigaƟon aids and the rail network: 

Wills Developmental Road – grader working material 

followed by mulƟ‐roller  

3.6 BeƩerment fund status 
The $80 million 2013  Event Betterment  fund  is  a Category D  relief measure  available  to  LGAs  that have been declared  for NDRRA 

assistance for the flood, storm and cyclone disaster events that occurred in Queensland in early 2013 for the restoration or replacement 

of essential public assets to a more disaster resilient standard than their pre‐disaster standard.  

The 2013 Event Betterment Fund was announced in February 2013 following Tropical Cyclone Oswald which caused damage to many of 

the assets which had been repeatedly damaged and restored  from earlier disaster events.  In August 2013,  the Betterment  fund was 

extended  to  also  cover  LGAs  declared  for  the  two  additional  disaster  events  that  occurred  after  Oswald  through  to  June  2013  ‐ 

Longreach Flood (18 February 2013) and Central and Southern Queensland Low (25 February to 5 March 2013).  

In late May 2015, the Commonwealth Government agreed to contribute funding towards an additional $20 million Betterment fund to 

restore or replace essential public assets that were damaged in the 2015 events to a more disaster resilient standard.  

Where a damaged asset  is approved as a betterment project,  the normal  cost of  restoring or  replacing  the asset  to  its pre‐disaster 

standard  is  funded under Category B NDRRA  and  the  incremental  cost  to  ‘better’  the  asset  to a more disaster‐resilient  standard  is 

financed through a capped allocation from the Betterment fund and Council contributions.  

Betterment  funding  is allocated on the basis of the estimated cost of the approved projects. Should the betterment component of a 

project be delivered for a cost below the capped allocation, then the savings will be returned to the Betterment fund for allocation to 

other eligible projects.  

Status of 2013 Event BeƩerment Fund 

 Expressions of  Interest  (EOI) were  received by  the Authority  from 48 councils with approximately $1 billion worth of Betterment 

projects to improve the resilience of infrastructure to natural disasters following the 2013 events.  

 The Betterment 2013 Event Fund has now been allocated  to 232 approved projects across 35 LGAs. BeƩerment projects  include 

improved bridges, floodways, culverts, levees, water treatment plants and numerous roads across Queensland.  

 To  date,  178  BeƩerment  projects  worth  approximately  $110 million,  and  including  $48 million  funding  from  the  2013  Event 

BeƩerment  fund, have been  reported  to  the Authority  as pracƟcally  complete.  The  remaining  approved projects  are due  to be 

complete by 30 June 2015.  

Status 

 All Queensland Rail lines affected by disaster events have been recovered. 

 All ports, navigaƟon aids, jeƫes and other boaƟng infrastructure dam‐

aged by natural disaster events have been recovered. 

 DTMR has substanƟally completed is enƟre 8,741km road reconstrucƟon 

works arising from the 2010 to 2013 disaster events with only minor 

works remaining to be undertaken on some sites.  

 DTMR is currently undertaking its 2014 event reconstrucƟon program.  Of 

the 215km of roads forecast to be reconstructed following damage from 

the 2014 events, 157km of works have been completed and a further 

24km is under construcƟon on acƟve works contracts as at 30 April 2015.  

 During April 2015, DTMR completed works including works on Clermont–

Alpha Road in DTMR’s Central West District and Mossman–Daintree Road 

in its Far North District. DTMR also commenced construcƟon on projects 

on the Mulligan Highway in the Far North District during the month.  

 DTMR is currently scoping its reconstrucƟon program for the 2015 events. 
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4.1  Severe Tropical Cyclone Marcia Recovery Plan 

The Recovery Plan has been prepared to guide the acƟviƟes which will help ensure that impacted communiƟes recover as quickly as 
possible from the devastaƟng and widespread effects of Severe Tropical Cyclone Marcia. 

The Recovery Plan provides strategic guidance for the coordinaƟon and management of recovery, reconstrucƟon and disaster resili‐
ence acƟviƟes and iniƟaƟves undertaken by the Queensland Government, local governments, industry and other stakeholders aŌer 
the event. It also provides strategies to work with affected communiƟes in their recovery process. 

The Recovery Plan idenƟfies key recovery tasks, recovery milestones and esƟmated compleƟon dates of the projects to be under‐
taken by Queensland Government lead and support agencies over the recovery and reconstrucƟon phase. 

Recovery phases 

The recovery acƟviƟes will be undertaken across three broad phases. 

Phase one  is already  complete with post‐impact  recovery acƟviƟes 
deployed  immediately  aŌer  the  cyclone  crossed  the  coast.    Phase 
Two  Recovery  and  ReconstrucƟon  is  now  underway  and will  con‐
clude on 30 June 2017 when NDRRA funding Ɵmelines expire for this 
event, while  Phase  Three will  see  any  outstanding  recovery  iniƟa‐
Ɵves transiƟon to agencies to be managed. 

Disaster Recovery Coordinators 

On 23 February 2015, AcƟng Commissioner Katarina Carroll, Queensland Fire and Emergency Services was appointed as the interim 
Disaster Recovery Coordinator  for  two weeks before AcƟng Assistant Commissioner Brian Codd, Queensland Police Service  took 
over the rebuilding task. The Disaster Recovery Coordinator coordinates the recovery process for affected areas, and the recovery 
and reconstrucƟon efforts of government and non‐government agencies.  

FuncƟonal lines of recovery 

FuncƟonal Recovery Groups (FRG) have been established to lead and coordinate the planning and implementaƟon of State whole‐
of‐government recovery across five lines of recovery. The roles and responsibiliƟes of the FRGs are set out in the Recovery Plan and 
are summarised below. The following tables also set out the status of the progress of recovery for each FRG as reported by the De‐
partment of Infrastructure, Local Government and Planning (DILP) as at 6 May 2015.   

Phase 1 ‐ Post impact and early recovery

20 February 2015

Phase 2 ‐ Recovery and reconstruction

Conclude  prior  to 30 June 2017

Phase 3 ‐ Transition

Commence prior  to 30 June 2017

Human & Social 

Role  Key responsibiliƟes 

To lead and coordinate the 
planning and implementa‐
Ɵon of human and social 
recovery acƟviƟes in line 
with the Recovery Plan.  

 

 

 Provision of strategic advice on human and social recovery issues and services 

 CoordinaƟon of human and social services to support the recovery effort delivered by state, local and Australian 
Government agencies, non government organisaƟons (NGOs) and other relevant service providers 

 CoordinaƟon of financial assistance to eligible applicants for the Personal Hardship Assistance Scheme (PHAS) and 
EssenƟal Services Safety and ReconstrucƟon (ESSR) Scheme under NDRRA or State Disaster Recovery Arrangements 

 CoordinaƟon of the provision of personal support, counselling and specialised mental health services and facilita‐
Ɵon of the redevelopment of social networks and community infrastructure to strengthen and build  resilience. 

Progress of recovery 

 

 

NDRRA financial assistance  to individuals and families 

  Paid 
($’000) 

People assisted  ApplicaƟons  
approved 

Under  
assessment 

Immediate Hardship 
Assistance 

$5,067k  28,148  12,568  ‐ 

EssenƟal Household Con‐
tent Grants 

$1,228k  3,050  1,237  7 

Structural Assistance 
Grants1,2 

$444k  216  103 paid 
43 pending payment 

43 

ESSR Scheme Grants1,2  $51k  59  32  44 

Red Cross Food Vouchers  $8,700k  41,094  40,605 vouchers  ‐ 

Total  $15,490k       

1.  Payments may be delayed due to clients deferring payment unƟl compleƟon of relevant contractor works.  
2.  ApplicaƟons may be delayed due to outstanding documentaƟon required to support applicaƟon. 

 NDRRA financial assistance of $15.49 million has 
been provided to individuals and families under the 
PHAS and ESSRS ‐ refer opposite 

 Commonwealth approval has been received for a 
$5.1 million NDRRA Category C Community Recovery 
Fund to engage community development officers and 
personal support managers and case workers to aid 
the recovery of severely affected communiƟes. Plan‐
ning has commenced for delivery of assistance. 

 Outreach conƟnues in Rockhampton and Yeppoon. 
To date, 4,948 people have been seen on 3,837 out‐
reach visits. There has been 2,877 face to face con‐
tact hours and 5,440 referrals to non‐government 
organisaƟons 

 Queensland Health has progressed  approval for clini‐
cal mental health services to Queenslanders severely 
affected by the event for a two year period.  

(Source: DILP, 6 May 2015) 
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Role  Key responsibiliƟes 

To advise the Government 
on economic impacts and 
provide informaƟon on 
needs of local government 
and industry geƫng the 
economy back to full pro‐
ducƟon. 

 Provision of strategic advice on eco‐
nomic recovery issue and services 

 IdenƟficaƟon of economic impacts and 
key issue that inform recovery efforts 

 Coordinate acƟviƟes to assist in restor‐
ing the economy including assistance 
business, industry and regional recov‐
ery and renewal through targeted 
support and assistance. 

Progress of recovery 

NDRRA financial assistance to primary producers, small business & not for 
profits (NFPs) of $1.03 million paid as follows: 

Economic 

  Paid 
($’000) 

ApplicaƟons 
paid 

Under as‐
sessment 

Primary 
producers  

Freight subsidies  $0.2k  1  1 

Natural Disaster loans  ‐  ‐  2 

Category C Grants  $767k  141  47 

Small busi‐
ness/ NFPs  

Natural Disaster loans  ‐  ‐  8 

Category C Grants  $261k  58  11 

Role  Key responsibiliƟes 

To guide the Government in 
achieving sustainable and 
resilient environmental 
recovery and coordinate 
acƟviƟes which the make 
best use of resources. 

 IdenƟficaƟon and monitoring of 
impacts on the environment and the 
provision of strategic advice to in‐
form recovery efforts 

 Coordinate and prioriƟse the rehabil‐
itaƟon of impacted ecosystems, wild‐
life, natural resources, cultural herit‐
age values and heritage places 

 ConsideraƟon of strategies to reduce 
future impacts on the environment. 

Progress of recovery 

 All naƟonal parks affected by Tropical Cyclone Marcia have since re‐
opened. Of 77 protected areas affected by the event: 

 74 parks are fully open 

 3 parks are parƟally open. 

 During April, 4 parks that had repviously been partly reopened were 
fully opened. 

 Minor repairs have been completed to a groundwater monitoring 
site in the Don and Dee Rivers ahead of full restoraƟon. Repairs to 
surface water gauging staƟon supporƟng acƟons on Mount Morgan 
Mine site scheduled during May. 

 Water quality data for sampling taken during the event is currently 
being analysed.  

Environment 

Role  Key responsibiliƟes 

Coordinates the efficient 
and effecƟve delivery of 
road and transport recov‐
ery acƟviƟes.   

 Deliver the state‐controlled roads and 
transport response and reconstruc‐
Ɵon, including assessing damage, 
prioriƟsing and delivering recovery 
and reconstrucƟon acƟviƟes and con‐
sidering resilience and disaster miƟga‐
Ɵon measures as part of the works. 

Progress of recovery 

 DTMR districts are currently responding with emergent repairs and 
detours where necessary 

 All damaged roads have reopened or have alternaƟve access routes 
in place 

 DTMR responded with emergent repairs and detours where neces‐
sary during the 60‐day emergent works period 

 The majority of reconstrucƟon works arising from the 2015 events 
are expected to planned, designed and let to market by late 2015 

 OpƟons to replace and realign the BurneƩ River Bridge and its ap‐
proaches are currently being invesƟgated with invitaƟons for offer 
for business case and design having closed on 1 May 2015. 

Roads and Transport 

Role  Key responsibiliƟes 

To lead, coordinate and ac‐
Ɵon temporary accommoda‐
Ɵon soluƟons for displaced 
people; repair and recon‐
struct state building assets; 
and provide building adviso‐
ry services to support com‐
munity recovery. 

 FacilitaƟon of soluƟons to address 
immediate and longer‐term temporary 
accommodaƟon needs of community 
members and the recovery workforce 

 Assessment and coordinaƟon of the 
repair and restoraƟon of State public 
buildings 

 Support and provide advice to the 
recovery supply chain including con‐
tractors, subcontractors and material 
suppliers. 

Progress of recovery 

Recovery complete 

 All 99 emergency housing assistance requests have been finalised 

 All 1,466 units of damaged social housing accommodaƟon are opera‐
Ɵonal 

 All 147 damaged government assets have been restored to service  

 All schools and other government faciliƟes have been made safe and 
operaƟonal. The final educaƟon facility closed during Cyclone Marcia, 
Goodstart Rockhampton Early Childhood Centre, reopened on 30 
March 2015 

 QBCC, the Insurance Council of Australia and Industry Groups conƟn‐
ue to support the recovery of impacted communiƟes through facilita‐
Ɵon of advice and disseminaƟon of informaƟon including holding 
ciomnnunity forums on 18 and 19 March 2015 

Building 

4.1  Severe Tropical Cyclone Marcia Recovery Plan (conƟnued) 

(Source: DILP, 6 May 2015) 
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4.2 Program spotlights  

 

Brisbane City Council 
Ferry Terminals update 

The January 2011 floods damaged all of Brisbane City Council's CityCat and City Ferry terminals. To return service as soon as possi‐
ble, Council replaced the seriously damaged terminals with temporary terminals.  

Seven  temporary  terminals were built  to pre‐flood  standards meaning  that  in  the event of another major flood,  it was  likely  it 
would need to be rebuilt again. 

Works to replace the terminals with more resilient, permanent structures are being delivered as part of a Category D (excepƟonal 
circumstances) funding package. The new terminals are designed to withstand a one‐in‐500‐year flood event with the designs in‐
corporaƟng robust piers engineered with the capacity to deflect heavy objects  in flood waters, and gangways that detach at the 
shore end in the event of a flood, allowing it to swing behind the pontoon and avoid being struck by debris. 

The  replacement  ferry  terminals are  located at The University of Queensland  (St  Lucia), RegaƩa  (Toowong), North Quay  (CBD), 
MariƟme Museum (South Brisbane), QUT Gardens Point (CBD), Holman Street (Kangaroo Point) and Sydney Street (New Farm). 

Status of works 

Four  ferry  terminals  have  now  opened with  the  three  remaining  terminals 
under construcƟon at Holman Street, North Quay and MariƟme Museum on 
schedule for compleƟon in June. 

The  ferry terminal works are being delivered by McConnell Dowell Construc‐
tors. 

During May, Sydney Street  terminal and the University of Queensland  (UQ) 
terminal at St Lucia opened. Following the opening of the RegaƩa terminal on 
25 March and QUT Gardens  Point  terminal on 14 April 2015, Sydney Street 
opened on 6 May 2015  and UQ  St  Lucia was  completed  and opened on 25 
May 2015. 

Marine works commenced  in mid‐April 2015 at  the Holman  Street  terminal 
site with all piles installed by month‐end. Works on the waiƟng area are ongo‐
ing with installaƟon of the gangway and pontoon scheduled for mid‐June.  

Works on the waiƟng areas for the North Quay  terminal are nearing comple‐
Ɵon. The pontoon and gangway at the site have now been  installed with fit‐
out works ongoing. 

Following  recommencement of works on  the MariƟme Museum  terminal  in 
March 2015, works on waiƟng area and walkway structure works are under‐
way and landside works are approximately 95% complete.  InstallaƟon of the 

Sydney Street terminal opened  UQ St Lucia terminal opened 

LeŌ: Works on waiƟng areas—MariƟme Museum terminal (top); and installaƟon of deflecƟon pier at 
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4.2  Program spotlights (conƟnued) 

Upper Ulam Road damage post‐Cyclone Oswald – January 2013 
 

Rockhampton Regional Council 
Upper Ulam Road, Bajool built back beƩer 

The  last  of Rockhampton  Regional  Council’s  10 beƩerment 
projects to build stronger, more disaster‐resilient  infrastruc‐
ture  in  the  region has been completed with  the upgrade of 
the floodway on Upper Ulam Road at Bajool.   

The  community of Bajool, about 40km  south of Rockhamp‐
ton, had  seen  the benefits of building back beƩer even be‐
fore the Upper Ulam Road floodway project was finished.  

Bajool  residents  saw  first‐hand  the  benefits  of  beƩerment 
with  the  floodway  upgrade  receiving  liƩle  damage  in  the 
recent Tropical Cyclone Marcia event, despite  it being  sub‐
merged under more than a metre of floodwaters. 

The  low‐level  Upper  Ulam  Road  concrete  floodway, which 
crosses StaƟon Creek, had suffered repeated damage in pre‐
vious natural disasters but  remained  resilient  in  the  face of 
Tropical Cyclone Marcia’s onslaught despite being only three
‐quarters finished at the Ɵme.  

The floodway was damaged and rebuilt to the same standard 
in 2011, only to be damaged again in 2013, cosƟng the com‐
munity Ɵme and money.  Upper Ulam Road is the only relia‐
ble access route to the Bruce Highway for the community of 
Bajool  and  understandably  its  residents  don’t  want  to  be 
isolated in floods.   

Thanks  to  a  $475,000  contribuƟon  from  the  BeƩerment 
Fund, Rockhampton Regional Council has made the floodway 
more  resilient by  increasing  the height  and  capacity of  the 
culverts to prevent the impact of overtopping floodwaters.  

Rockhampton Regional Council Mayor Margaret Strelow said 
Council was pleased with the way the beƩerment project for 
Upper Ulam Road had fared in the aŌermath of Tropical Cy‐
clone Marcia. 

“Upper Ulam  Road  holding  up  to  that  event  goes  to  show 
building  stronger,  more  resilient  infrastructure  is  a  much 
beƩer way to go rather than  just repairing the asset only to 
have it damaged Ɵme and Ɵme again,” Cr Stelow said.   

“Council worked closely with the Queensland ReconstrucƟon 
Authority on  the beƩerment project  and  aŌer  it was dam‐
aged in 2013, instead of just repairing the crossing to its orig‐
inal  standard,  we  are  building  it  back  bigger,  beƩer,  and 
stronger.  

“The  Rockhampton  Regional  Council  thanks  both  the 
Queensland  Government  and  the  Commonwealth  Govern‐
ment  for establishing  the BeƩerment Fund and allowing us 
to build stronger and more resilient infrastructure,” she said.  

The Upper Ulam Road project  is  last of 10 projects through‐
out the Rockhampton region to be completed by Council as 
part  of  the  BeƩerment  Fund.  Other  projects  include  up‐
grades to Black Gin Creek Road, BycroŌ Road, Dunning Road, 
Flaherty Road, Hopkins Road, Kalapa‐Black Mountain Road, 
San Jose Road, Smith Road, and Weir Park Road. 

BeƩerment works complete and in use on Upper Ulam Road.  

Upper Ulam Road floodway under construction survives Cyclone Marcia - March 
2015 
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4.2  Program spotlights (conƟnued) 

 

Somerset Regional Council 
CompleƟon of Council’s 2013 event and beƩerment program 

Somerset Regional Council Mayor Graeme Lehmann was joined by Senator for Queensland Barry O’Sullivan, Federal Member for 
Blair Shayne Neumann, State Member for Ipswich West Jim Madden and Authority Chairman Major‐General Richard Wilson AO 
(ret’d) at a ribbon cuƫng ceremony on Tuesday 9 June to mark compleƟon of Council’s 2013 event program.  

Eleven bridges linking rural communiƟes in Somerset have been upgraded thanks to more than $10 million NDRRA and BeƩer‐
ment funding. The ageing Ɵmber bridges provided crucial access for primary producƟon communiƟes.   

With funding from the BeƩerment Fund, Council has been able to replace its old Ɵmber bridges with new purpose‐built concrete 
bridges that have higher flood immunity. Time and Ɵme again Somerset residents have seen their roads and bridges repaired 
only to be damaged again in the next flood. In some cases the bridges have been completely washed away.  

Cr Lehmann said in addiƟon to the new bridges, works also included upgrades to culverts, the restoraƟon and sealing of ap‐
proaches to bridges and the installaƟon of rock protecƟon where required. 

“Somerset Regional Council has commiƩed almost $2 million towards these projects and we are grateful to our Federal and State 
counterparts for the opportunity to strengthen these vital links in our community,” Cr Lehmann said. 

“Reliable bridges and road networks are vital but they are even more important when you have farmers and families relying on 
the road network which is the basis of the local economy and employment.  

“The compleƟon of these bridge projects brings to a close Council’s beƩerment and restoraƟon program to repair the extensive 
damage caused by the 2013 floods and I commend our contractors and staff for geƫng the job done on Ɵme.” 

Council was approved for 30 BeƩerment projects to upgrade bridges, crossings and floodways that were damaged in 2011 and 
2013 with an esƟmated total project cost of $14 million, including about $7.2 million from the BeƩerment Fund.  

The 11 bridges  in Somerset damaged in the 
2013 events and restored or made beƩer with 
NDRRA funding assistance are: 

 Kropps Bridge at Gregors Creek Road 

 Toogoolawah Pedestrian Bridge  

 Ted Skinner Bridge on Esk‐Crows Nest Road 

 George Bell Bridge on Ivory Creek Road 

 Wunulla Lane Bridge on Wunulla Lane 

 Scrub Creek Road Bridge on Scrub Creek Road 

 Jones Bridge on Gregors Creek Road 

 Gerald Ryan Bridge on Mt Stanley Road  

 Ted Gault Bridge on Maronghi Creek Road 

 Glenmaurie Road Bridge on Glenmaurie Road 

 Dunning’s Bridge on O’Leary’s Lane. 

Damage to Ted Skimmer Crossing on Esk‐Crows 
Nest Road following 2013 flood 

George Bell Crossing washed away in 2013 
flood event 

Damage to girders on Wunulla Lane Bridge from 
2013 events 

Above: Ribbon cuƫng ceremony to mark comple‐
Ɵon of Council’s 2013 program on 9 June 2015—
Kropps Bridge (leŌ) and Toogoolawah Pedestrian 

Bridge (right) 
 
 
 
 
LeŌ: Completed works at Kropps Bridge on Grigor 
Creek Road which was upgraded to a more flood 
resilient standard with BeƩerment funding 
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4.2 Program spotlights (conƟnued) 

 
DTMR 

ReconstrucƟon works completed on popular tourist route  

Completed pavement rehabilitaƟon on Mossman–Daintree Road prior to 
linemarking 

Mossman–Daintree Road  is a 35km  long  road between Mossman 
and Daintree in Far North Queensland. It is a popular tourist route 
linking Captain Cook Highway with the Daintree River ferry service 
and coastal desƟnaƟons further north. 

In the days aŌer Severe Tropical Cyclone Ita made landfall as a Cat‐
egory 4 system on 11 April 2014, Mossman experienced torrenƟal 
rainfall, with several properƟes  threatened by  the  resulƟng flood‐
ing.  

Severe  Tropical Cyclone  Ita was  the  strongest  tropical  cyclone  to 
impact  Queensland  since  Cyclone  Yasi  three  years  prior  and 
brought  damaging wind  gusts  of more  than  100km/h  to  coastal 
areas around Cooktown. The greatest  impact was from the associ‐
ated  heavy  rainfall, with many  areas  receiving  up  to  300 mm  in 
24 hours. This caused moderate flooding throughout most of north 
Queensland, including the Daintree and Mulgrave Rivers. 

Damage to the road network included areas of seal and pavement 
failures,  longitudinal  ruts,  potholing,  shoving,  depressions,  croco‐
dile  cracking,  numerous  shoulder  washouts  and  the  accelerated 
deterioraƟon of  the  road due  to pavement  and  subgrade  satura‐
Ɵon. 

RestoraƟon  works  undertaken  between Mossman  township  and 
Mossman Rotary Park were completed in April 2014.  

Works  involved  removing  failed  pavement material,  treaƟng  un‐
suitable subgrade and replacing it with asphalt overlay. Works also 
involved full width road reconstrucƟon at two sites north of Moss‐
man. At numerous sites along the Mossman–Daintree Road, shoul‐
der washouts from the torrenƟal rainfall were reinstated with new 
material. 

Rising flood waters on Mossman–Daintree Road following Tropical  
Cyclone Ita in April 2014  (courtesy abc.net.au) 
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Media analysis 

There has been a total of 429 media items in May 2015 (177 print – 41%, 48 TV – 11%, 204 radio – 48%), which reached a cumulaƟve 

audience of over 15 million people, with the focus this month being on the ongoing recovery efforts from Tropical Cyclones Marcia 

and the South East Queensland storm of 1 May 2015. 

There were media menƟons for regions recovering from the current and previous natural disaster events,  including arƟcles  in The 
Australian, Ayr Advocate, Cairns Post, Canungra Times; Capricorn Coast Mirror, Central Telegraph,  The Courier‐Mail, Daily Mercury, 
Daily News, Dalby Herald, Gladstone Observer, Gympie  Times, Herbert River  Express,  Innisfail Advocate, News Mail Bundaberg, 
North Lakes Register, Port Douglas & Mossman GazeƩe, Queensland Times, Rockhampton Morning BulleƟn, South BurneƩ Times, 
Sunday Mail, Toowoomba Chronicle, and  the Tully Times; TV  coverage on  the ABC, Channel 10, Nine, WIN, and Seven networks 
throughout the State; and radio menƟons on ABC Radio Queensland, 4BC, 4KQ, River FM, 4WK Toowoomba, 4BC, 4CA Cairns, 4KZ 
Innisfail, and Zinc FM.  

Also making news this month was the announcement of a $5.1 million NDRRA Category C package for community recovery. This saw 
arƟcles  in  the Central Telegraph, Morning BulleƟn, Gladstone Observer, and  the Toowoomba Chronicle, as well as TV and  radio 
menƟons on the ABC, Channel 10, ABC Radio Queensland, and 4RO Rockhampton. 

Engagement acƟviƟes 

On 5 May 2015, Queensland Deputy Premier and Minister  for  Infrastructure,  Local Government and Planning  Jackie Trad and 
Authority Chief ExecuƟve Officer (CEO) Frankie Carroll met with Federal Minister for JusƟce, the Hon Michael Keenan MP to discuss 
the ProducƟvity Commission’s inquiry into natural disaster funding and day labour. 

On  13 May  2015,  Deputy  Premier  Trad  and  Authority  representaƟves  visited  Rockhampton  Regional  Council  and  Livingstone 
Regional Council to inspect and discuss their respecƟve reconstrucƟon programs. 

CommunicaƟons  

There are a number of methods available to the public to communicate with the Authority.   

The  Authority’s  website  provides  informaƟon  to  the  public  and  conƟnues  to  be  enhanced  with  ongoing  updates,  including 
informaƟon about BeƩerment projects and current recovery efforts. There have been a large number of visits to the website since it 
was  launched on 18 February 2011. At 31 May 2015,  total website visits amounted  to 465,976  ‐ a 1%  increase since  last month.  
(See Figure 5.1.1) 

In May, the Authority received an addiƟonal 50 calls to  its dedicated hotline and 257 addiƟonal pieces of wriƩen correspondence 

were received. (See Figure 5.1.2) 

5.0 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.1 CommunicaƟng progress 

(Source: the Authority at 31 May 2015) 

Fig. 5.1.2 CommunicaƟons Fig. 5.1.1 Website traffic 
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5.2 Media reports  

  Rockhampton Morning 
BulleƟn,  26 May 2015 

  Central Telegraph, 29 May 2015 

Cairns Post,  
27  May 2015 

  Capricorn Coast Mirror,  
20  May 2015 

  Toowoomba 
Chronicle , 
5May 2015 

  Gladstone Observer, 27 May 2015 

  Cairns Post,  11 May 2015 

Brisbane Reporter,  
15 May 2015 

 Toowoomba Chronicle, 
23 May 2015 
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Appendix A: Local Government Areas by Region 

Region 

Far North 
Queensland 
(FNQ) 

ASC 
CRC 
CCRC 
CoSC 
CrSC 
DSC 
ESC 
HVASC 
KASC 
LRASC 
MASC 
MbaSC 
NASC 
NPARC 
PASC 
TRC 
TSC 
TSIRC 
WWASC 
YASC 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Douglas Shire Council 
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Mareeba Shire Council 
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

BrdSC 
BrkSC 
CSC 
CTRC 
ClSC 
DASC 
FSC 
HSC 
McSC 
MoSC 
MICC 
PIASC 
RSC 
TCC 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

BanSC 
BarRC 
BarSC 
BTRC 
BoSC 
CHRC 
DSC 
GSC 
IRC 
LSC 
LRC 
MacRC 
RRC 
WRC 
WSC 
WASC 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Livingstone Shire Council 
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

BalSC 
BSC 
BRC 
CASC 
FCRC 
GoRC 
GRC 
MarRC 
MuSC 
NBRC 
PSC 
QSC 
SBRC 
SDRC 
ToRC 
WDRC 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

BCC 
GCCC 
ICC 
LVRC 
LCC 
MBRC 
NSC 
RCC 
SRRC 
SRC 
SCRC 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Noosa Shire Council 
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  

Local Government Areas (LGA’s)  
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